

CALENDAR OF ACTIVITIES OF THE EAHRC, July-December 2018

Month	Activities	Objective	Output	Number of days	Specify dates	Venue	Budget (US \$)	Source of funding
July 1 st Week	Training of the use of editorial manager of the Journals	To build capacity to local Managing Editor on editorial manager infrastructure system	Local Managing Editor familiar with editorial manager submission system	2 days	5 th – 6 th July 2018	Kigali, Rwanda	13,026	USAID
July 2 nd Week	Performance evaluation for 2017/2018 and signing of performance contract for 2018/2019							
July 3 rd Week	Meeting of experts on Regional East African Community Health (REACH) Policy Initiative	To update the REACH policy initiative and review the implementation plan	The prospectus of the REACH policy initiative is updated and implantation plan reviewed	2 days	17 th -18 th July 2018	Nairobi, kenya	37,000	EAC PS
July 4 th Week	General meeting of National Focal Point	Discuss responsibilities on implementation of the strategic plan 2016-2021	Action plan to be implemented by NFP defined	2 days	28 th -29 th July 2018	Dar es Salaam, URT	50,000	EAC PS Contribution

August 1 st Week	5 th meeting of Commissioners	Present the progress report of implementation of activities and update on annual action plan 2018-2019	Progress report considered and Commissioners informed about the annual action plan 2018-2019	2 days	2 nd -3 rd August 2018	Bujumbura, Burundi	45,000	EAC PS Contribution
August 2 nd week (19 th - 25 th)	EAC pre-budget conference for 2019/2020							
August 3 rd Week	Meeting of stakeholder's vetting of the webportal contents	To validate and edit health information uploaded in the EA webportal	Health information edited and validated	3 days	15 th -17 th August 2018	Kampala, Uganda	25,520	EAC PS Contribution
August 4 th week	37 th Extra- Ordinary meeting of the Council							
September 2 nd Week	Meeting of the Expert Working Group on Research, Innovation and Development	To review activities conducted by the department of RI&D	Activities reviewed , research activities updated	1 day	7 th September 2018	Bujumbura, Burundi	18,403	EAC PS Contribution
3 rd week September	Validation workshop of the baseline assessment of Clinical Trials Capacity in the EAC Partner States	To validate the report of the baseline assessment and adopt the report as official document of the EAHRC	The report validated and adopted	1 day	21 st September 2018	Nairobi, kenya	31,625	IAVI

October 1 st week	Meeting of Expert Working Group on Research Capacity Development	Familiarize the EWG with on-going capacity strengthening programs	Capacity strengthening programs shared and priorities and recommendations formulated	2 days	2 nd -3 rd October 2018	Kigali, Rwanda	36,000	IAVI
October 3 rd Week	2 nd Young East African Research Scientists (YEARS) Forum	To familiarize the YEARS with EAHRC Activities and discuss implementation status of recommendations from the 1 st YEARS Forum	YEARS are familiarized with EAHRC Activities and implantation status of recommendations from the 1 st YEARS Forum shared	4 days	9 th -12 th October 2018	Kampala Uganda	75,000	EAC PS Contribution
October 4 th Week	17 th Sectoral Council							
November 1 st week	Validation, sharing and dissemination of the findings of cholera project in EAC Partner States	To validate, sharing the finding of the cholera project in EAC Partner States	Cholera report in the EAC Partner States validated	1 days	6 th November 2018	Arusha, URT	38,637	EAC PS Contribution
November 2 nd week	2 nd Regional Steering Committee for preparation of the 7 th EAHSC	To discuss the progress of preparation of the conference and provide recommendations	Progress of preparation of the conference discussed and recommendation provided	2 days	8 th -9 th November 2018	Dar es Salaam, URT	40000	USAID
November 3 rd Week	Meeting of experts on	Operationalize the EWG and	Strategies defined and interventions	2 days	15 th -16 th November	Arusha, URT	33,000	EAC PS Contribution

	Regional East African Community Health (REACH) Finance and Accessing.	discuss strategies to improve health research financing in East Africa	proposed		2018			
November 4 th week	38 th Ordinary Meeting of the Council							
December								

<http://eahealth-dev.mrmdev.co.uk/health-indicators>